
Anthony Esson, Architect LTBB Odawa Indians

Murray Road Apartments
July 10, 2023

Bidder Bidder

Bidder Name

Graham Construction 

Corporation

3399 Fashion Square Blvd.

Saginaw, MI 48603

Gordon Construction 

Services Inc.

227 Maple Street

Portland, MI 48875

Bidder Contact Information Dylan Butterworth

989-921-3030

dylan@grahamconstructio

n.net

Terry Gordon III

231-758-2591

terry@gcservices-inc.com

1.1.A. Site and Infrastucture ($) $311,000.00 $623,000

1.1.B. Construct Building 4 ($) $2,428,000 $2,571,000

1.1.C. Construct Building 3 ($) $2,648,000 $2,735,000

1.1.D. Construct Building 5 ($) $2,656,000 $2,732,000

1.1.E. Construct Building 6 ($) $2,654,000 $2,732,000

Security Deposit Included Included

004503 - Debarment Affidavit Included Included

004504 - Non-collusion Affidavit Included Included

HUD-5369-A (11/92) Representations Included Included

Time to Commencement 30 days 45 days

Time to Construct Site, Infrast'r.,  and Bldg. 4  26 weeks 35 weeks 2 days

Add'l. Time to Construct Building 3 26 weeks 6 weeks

Addll. Time to Construct Building 5 26 weeks 5 weeks

Add'l. Time to Construct Building 6 26 weeks 10 weeks

Addenda Received 1 1

Resumes of Key Staff Included Included

Listing of Similar Projects Included Included

Listing of Experience with LTBBOI Included Included

Doc'n. of Native American Ownership Not Included Not Included

Doc'n. of Minority Ownership Not Included Not Included

Bid Total - Site, Infrastructure & Bldg. 4 $2,739,000 $3,194,000

Bid Total - Site, Infrastructure, Bldgs. 4 & 3 $5,387,000 $5,929,000

Bid Total - Site, Infrastructure, Bldgs. 4,  3 & 5 $8,043,000 $8,661,000

Bid Total - Site, Infrastuct'r., Bldgs. 4,  3, 5 & 6 $10,697,000 $11,393,000

Time to Commencement 30 days 45 days

Time Total - Site, Infrastruct. & Bldg. 4 30 weeks 2 days 41 weeks 5 days

Time Total - Site, Infrastruct., Bldgs. 4 & 3 56 weeks 2 days 47 weeks 5 days

Time Total - Site, Infrastruct., Bldgs. 4,  3 & 5 82 weeks 2 days 52 weeks 5 days

Time Total - Site, Infrastruct., Bldgs. 4, 3, 5 & 6 108 weeks 2 days 62 weeks 2 days

Bid Tabulation


